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Hi Alice, 

Yeh, Alice[Yeh.Aiice@epa.gov] 
Mike_Anderson@oxy.com[Mike_Anderson@oxy.com] 
Juan_Somoano@oxy.com 
Fri 7/29/2016 4:18:11 PM 
Proposed SOW comments and schedule 

Please see the attached red line to the draft SOW for the lower 8.3 miles of the Lower Passaic. Please 
note we're moving pretty fast so we may yet have a few additional comments to bring to the table next 
week. Also, we left the Section 6.2 RD Schedule to be complete pending our meeting, however a pdf 
figure of our proposed schedule for the tasks outlined in the SOW is attached to more clearly illustrate our 
suggested workflow. Following discussion next week, I would expect to transfer the relevant deadlines in 
the appropriate 30-day block increments to the SOW as reflected in the calendar starting from EPA's 
Authorization to Proceed. 

As some initial comment-basis that we said we would provide, the proposed comments and schedule 
were developed with the following principles: 

1. To provide early opportunities for responsible, cooperative planning and feedback 
2. Still maintain an approximate 3-year completion goal 
3. Inclusion of a value engineering study with the USAGE and others (swapped in for one of the 
rounds of design packages) 
4. Adaptive management 

I think these approaches all align with what we've seen in the ROD, EPA's comments, and our recent 
discussion. 

Finally, if you don't mind, can you forward the comments to Nicki, Ray, Michael and Juan F. if/as 
appropriate? I haven't yet received email with everyone's contact for copy, though I imagine that may 
change soon. Please don't hesitate to contact me or Mike prior to Friday. We look forward to meeting 
again. 

Juan 

Juan P. Somoano, P.G., CAPM 
Glenn Springs Holdings, Inc. 
5 Greenway Plaza, Suite 110 
Houston, TX 77046 
W: 713-215-7473 
C: 214-608-0168 


